US EPA RECORDS CENTER REGION 5
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To: Gail Stanuch, Project Officer, U.S. EPA Region 5
From: Tonya Balla, START Project Manager, Weston Solutions, Inc.
Subject: Amendment Request for Loewenthal Metals RV

Address: Chicago, IL

TDD No.: S05-0001-1304-012
Start Date: Apnil 5, 2013
Contract No.: EP-S5-06-04
Task Monitor: Steve Faryan
SSID: C5C2

Activity Code: RV

Dear Ms. Stanuch:

Pursuant to the above referenced contract, please amend the START Technical Direction
Document (TDD) S05-0001-1304-012 (Loewenthal Metals RV) to address the additional
activities that are requested by the Task Monitor.

WESTON has been supporting the Loewenthal Metals RV since April 2013. Support
activities have included the following: Site Health and Safety Plan (HASP), air
monitoring plan and traffic plan preparation and review; communication/coordination
with the OSC, laboratory procurement, field sampling, and ERRs removal oversight.

As of the week ending August 9 2013, WESTON has incurred approximately 66 percent
of the approved budget.

At the request of the Task Monitor, this incremental amendment request is for the
following activities associated with the Loewenthal Metals RV Site:

e One START to provide an additional four to five weeks of field oversight and
sampling support (approximately 40 to 44 hours per week). Travel costs were
included 1n the estimate.

e« Continued coordination with the laboratories for soil confinmation, waste
disposal, and source sample analysis. '

e Support to the Task Monitor for interim and final POLREPs. ‘

o Project close-out costs including project document archiving and files to be sent
to the EPA records center.

The increased ceiling will allow START to provide the technical support listed above,

and perform contract required project management activities through September 12,
2013.
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Ms. Gail Stanuch
August 13, 2013
Page 2

The following table summarizes the amendment required to provide the support
requested by the OSC:

Budgeted Dollars | $40,000

i 4,00

Amendment Period 8/15/13 9/12/13
Estimated Project
Completion Date el
Title Signature Date

START Project Manager |~ | Mo ©olla 8/13/13
U.S. EPA OSC o = P //d 3

Is there an Action Memo for this Site? Yes No

Is the increased funding included in the Action Memo? Yes No
START Program Manager

U.S. EPA Project Officer
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